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eVA Interface and Integration Design Team – Import/Export Group 
 

Meeting Minutes 
August 28, 2003 

 
Opening:   
A meeting of the eVA import/export interface workgroup was called to order at 10:00 AM on 
8/28/2003 in Richmond. 
  
Present:   
 
Regina Baxter, DMHMRSAS (phone) Cheryl Kimball, DOLI/DCR (phone) 

Richard Brough, DSS Marion Lancaster, DGS 

Horace Fords, DMHMRSAS - ESH (phone) Andy Kmett, VCE (phone) 

Martha Freeland, DMV (phone) Joy Lazarus, DMHMRSAS (phone) 

Maria Hatcher, DGS Parvin Mirshahi, DGS 

 
A. Approval of Agenda 

The informal agenda: 
1 – Implementation  Status 
2 – New Work 
3 – Agencies General Status 
4 – Policy Questions 
 

B. Approval of Minutes 
Previous meeting minutes reviewed and approved.   

 
C. Issues 
 

Open Issues 
 

Closed Issues 
 

D. New Business 
 

1.   Implementation Status 
Nothing to report. 
 

2. New Work 
Nothing to report. 
 

3. Production Status  
DGS –  

• Marion Lancaster reviewed and gave status of new business issues 
identified and discussed at last week’s monthly interface meeting. She is 
still working on the minutes and will send them out before the end of the 
week.  

• Marion announced that next week’s weekly interface meeting will be a 
vendor workshop to discuss how ERP are handling maintenance of their 
ERP vendors.  Richard Brough from DSS has volunteered to give an 
overview on how his agency is handling maintenance of their ERP 
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vendors.  Other agencies will be invited to share their experience with 
the maintenance of their ERP vendors. 

• Maria reported that she has completed programming to update all 4 
holding tank tables, including the accounting table.  COVA and AMS 
need to coordinate to fully test the load from the DGS holding tank to the 
Data Warehouse. 

• There was a short discussion on execution of concurrent multiple 
instance of the Java Client, which can cause the same import file to be 
transmitted more than one to BizTalk.  Andy Kmett stated that when he 
designed the Java Client application, he put in place a mechanism to 
prevent multiple instance of the application to run concurrently.  Andy will 
work with Maria to research. 

  VDOT –  
• Representatives not present. 

DMAS –  
• Representatives not present.     

DSS –  
• Richard Brough reported no change.  The change order has been 

designed, but has not started coding. 
DMME –  

• Representatives not present.   
ABC – 

• Representatives not present. 
DOLI – 

• Cheryl Kimball reported that she met with the agency’s staff to show 
them how the change/cancel order works.  As soon as the agency is 
ready, they should start sending cancel/change orders. 

DEQ – 
• Representatives not present.   

DCR –  
• Cheryl Kimball had nothing new to report. 

VATECH –  
• Representatives not present.   

UVA - 
• Representatives not present 

VCU - 
• Representatives not present.   

DMHMRSAS–  
• Joy Lazarus reported that Jim Roberts and his staff are making progress 

on implementation of the interface at WSH, NVTC and NVMHI.  Jim 
reported by email that he hopes to go live with NVTC & NVMHI during  
the week of Sept. 2nd, and WSH the week of Sept. 23rd. 

JMU –  
• Representatives not present.   

  ODU –  
• Representatives not present. 

VCE –  
• Andy Kmett had nothing new to report.  Consultant is still working on the 

export and hopes to start testing by next week. 
 

4. Agency General Status 
  DMV –  

• Martha Freeland reported that she and Debbie Adams have completed 
the analysis and now are working on the 10 steps decisions.  Completed 
3 of the 10 steps.  She is also working on the Ship and Bill to addresses. 

 
5. Policy Questions 
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No new questions.   
 
 

The next weekly interface meeting will be held on Thursday, September 4, 2003 at DGS in the 
ISS 9th floor conference room starting at 10:00 a.m.  Please be prepared to give your agency's 
status on the import interface effort and problems if any. 
 
Open Action Items 

 
1. Find out if and how agencies will have access to the DGS Holding database. (Marion 

Lancaster) 
 
 05/29/2003 DGS is not planning on giving agencies access to the DGS Holding 
 database.  DGS is actively working with AMS on the design to load “holding tank” data 
 into the eVA data warehouse.  Agencies will then be able to access that information 
 through the normal data warehouse reporting process. 
 

 
Closed Action Items 

 
 
Prepared by Maria Hatcher 


